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Hellgate attends councils convention
Report cards delayed

Seventeen Hellgate students with 
representatives from Sentinel and 
Big Sky High Schools participated 
in the 27th annual Montana Associa
tion of Student Councils, MASC, 
convention in Helena, Nov. 10-12.

The students submitted and 
voted on resolutions. Included in 
the list of resolutions passed were: 
advocation of sex education in Mon
tana public schools, opposition of 
competency based testing, and cre
ation of a National Energy Educa

tion Day (NEED).
Delegates listened to a variety of 

speakers and attended workshops 
given by other students during the 
three day convention. Juniors 
Mason Mitchell and Greg Olsen 
lead one workshop: “The Road to 
Success Through Better Communi
cations”.

“MASC was the single most sig
nificant learning experience of my 
life,” said Olsen.

Junior Rob Werling said, “It en

couraged involvement in student 
council and taught a lot about com
munication with other people.”

Representing Hellgate were sen
iors Julie Bryan, Camilla Daly, 
Marie Megaard, Kirstin Miller, 
Rene' Pisel, juniors Kim Card, 
Steve Dehner, Lori Elison, Darwin 
Ernst, Mike Martin, Mason Mitch
ell, Greg Olsen, Rob Werling, and 
sophomores M.C. Crump, Clay 
Deckert, Jeff Johnson and Ellen 
Reynolds.

First quarter -report cards will 
not be sent out until Thanksgiving, 
said Assistant Principal Don Laws- 
ton. He said that the delay this year 
is no longer than usual, “we have 
always had a two to three week 
wait,” Lawston said.

Lawston said, “There isn’t 
anyone who would disagree that it 
would be great if we could get re
port cards out the Monday after the 
end of the quarter. This, however, 
is just not possible.”

Lawston said one reason for the 
delay in receiving report cards is 
that in addition to figuring grades,

the new computer system also com
putes grade point average, class 
rank, and makes stickers for perma
nent records of each student.

Corrections also take more time 
with the computer than they would 
if report cards were done by hand. 
This is due to the fact that special 
forms must be filled out and fed 
into the computer, Lawston said.

In addition, he said, the com
puter is not used only by Hellgate. 
It is also used by Sentinel and Big 
Sky, as well as for things as budget
ing, he said.

Opinions are many as to cause of constructions problems
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CM Team was not adequately staffed to supervise both the 
annex and Big Sky, said Schwanke. “They didn’t provide the 
people with the expertise that we were paying for,” he said. 
CM Team should have had people qualified to work with all 
the contractors, and that wasn’t always the case, said Sch
wanke.

A lack of cooperation between CM Team and the architects, 
Eric Hefty and Associates, caused delays, said Schwanke. He 
said that CM Team, however, was at fault because CM Team 
did not have qualified people to work with the architects.

Because the plans were not done when CM Team was hired, 
the architects were in a bind because of the pressure to begin 
work, said Schwanke. Though Hefty’s office may not have had 
an adequate staff for the project, CM Team should have been 
better staffed and worked more closely with Hefty to work out 
the problems. : ,

Ideally the construction manager should be hired when the 
plans are started, and if this had been done CM Team would 
have been more effective, said Schwanke.

Schwanke said he talked to some sub-contractors and heard 
their complaints about CM Team’s supervision. “How much is 
prejudice and how much is fact, I don t know,” he said.

Weather and late shipments were big factors in the delay, 
said apprentice Reed Robinson of Hefty and Associates. But if

the project had had a smooth start the weather would not 
have been a factor, said Robinson, because the buildings were 
supposed to be closed for inside work1 last winter.

Hefty’s office has taken over most of the supervison of the 
annex work from CM Team, said Robinson. Since a major part 
of CM Team’s duties is contruction supervision, there are two 
firms doing one job.

“That is not necessarily critical of CM Team nor critical of 
our office,” said Robinson. He said that when the annex 
started to fall significantly behind schedule Hefty’s office 
began supervising the construction. “It was not being done, so 
we stepped in. CM Team more or less stopped any type of 
supervison and we are doing it now,” Robinson said.

Hefty recommended to the school board that CM Team be 
fired and that his office take over CM Team’s duties. The 
board voted down the proposal.

Asked if the board has gotten its money’s worth from CM 
Team, Robinson said, “I think you can answer that yourself. If 
for the amount of money payed, the services were rendered, it 
was worth the money. If the services were not rendered, obvi
ously it was not worth the money.”

A number of contractors said that CM Team had caused de
lays with the annex. Some said that having a construction 
manager was an unecessary, added step that wasted time. 
Some complained of the added paper work.

Most of the contractors would not let their names be used 
because they said it would create friction between them and 
CM Team. “Keep my name out it. I want to keep my job,” 
said one contractor.

Coordination of construction has been poor, said Jack Brady 
of Ace Plumbing. “Whoever’s supposed to be doing it hasn’t 
been doing it,” Brady said. It often takes too long to get au
thorization for changes or have questions answered, said 
Brady. “There are so many channels that it takes too long,” he 
said. Brady said that he “can’t see that they gained that 
much” by hiring a construction manager.

The MCHS construction “isn’t a total failure,” said Board 
member Eleanor Lawry. “Whether we have done any better 
with a construction manager than with a general contractor 
and an architect can be argued endlessly,” said Lawry.

“I seriously doubt whether we have eased or speeded up 
construction,” said Lawry. CM Team has helped the annex 
project very little, said Lawry. “It is good that Big Sky is open, 
but whether it was worth is is hard to say,” she said.
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Gary Steubs, this issue's Top Teen is a four year member of Key club, 
and is this years district treasurer. He has played basketball for four 
years and is a member of Quill and Scroll, and national journalism hon
orary society. Gary was chosen as this months Elks Teen of the Month. 
Aside from basketball, he enjoys bicycling and playing the piano.

First National 
Montana Bank

Missoula, MT 59801 
Front and Higgins 

721 4200

TRY OUR
PUMPKIN

ICE CREAM 
&

CRANBERRY
SHERBET

HANSEN’S
519 S. Higgins

I >

TAKETHE I 

SPARTA I

If Unique Is What You Seek...

COLOR coX UNLIMITED
We Can Transfer

BODY ALMOST ANYTHING
BREAK I

To a Shirt
(Shirts, lettering transfers available)

Shake off tension and stiffness with a 
guided exercise session or just have 

the run of our sparkling and 
comfortable facilities, including: lap 
swimming pool • steam room • dry 

sauna • hydro swirl pool • cold plunge 
• sun deck (in season) • digital blood 
pressure analyzer • nautilus exercise 
program • basketball • dancerize • 

indoor running track.
SPARTA HEALTH SPA • 2105 BOW

We can also copy in full color
• Photos
• 35mm slides
• Art work
• Printed material

Located in Mac's General
700 S.W. Higgins

Mon.-Fri. 9-9
Sat. 9 8 Call 728-1700

Sun. 12-5


